



UYGHUR WINTER ASSISTANCE PROJECT

PROJECT COMPLETION REPORT
2026

AKÜÇÜKÇEKMECE, ISTANBUL, TÜRKİYE



HUMANITY-INCREASED
Quality over Quantity





BACKGROUND

Organization: Humanity-Increased

Project Name: Uyghur Winter Assistance Project 2025

Project Location: Kemalpaşa Mahallesi, Çağrı Sokak No. 5, Sefaköy, Küçükçekmece, İstanbul, Türkiye

Project Start Date: November 1, 2025

Project End Date: January 31, 2026

Primary Beneficiaries: 55 Uyghur widow refugee families (272 individuals)

Uyghur refugee families living in Türkiye face significant barriers to stable employment, healthcare, education, and basic services. Many lack Turkish citizenship or formal work authorization, making it difficult to secure reliable income. Widows, orphan households, elderly individuals, people living with chronic illness, and families with little or no income are among the most vulnerable.

Rising living costs have made essential winter items—including warm clothing, shoes, and blankets—increasingly unaffordable. To help vulnerable Uyghur refugee families safely endure the winter months, Humanity-Increased implemented the Uyghur Winter Assistance Project 2025 in İstanbul, Türkiye.

The project provided complete winter kits to 55 vulnerable families. Through supplier negotiations, discounts, and careful budget management, additional sweaters and shoes were also purchased without exceeding the approved project budget.

PROJECT ACTIVITIES & OUTPUTS



1. BENEFICIARY IDENTIFICATION & VERIFICATION

A review of approximately 2,000 Uyghur families identified those most in need based on criteria such as:

- Widows and female-headed households
- Orphan households
- Elderly individuals without support
- People with chronic illnesses
- Families with little or no income
- High dependency households
- Families unable to buy essential winter supplies

Each household received a vulnerability score considering income, health, family structure, and dependency. After assessments, 55 vulnerable Uyghur refugee families were chosen for winter assistance.

2. PROCUREMENT OF WINTER ITEMS

Winter supplies were sourced from local suppliers at competitive prices, including:

- Winter jackets
- Sweaters
- Shoes
- Blankets
- Humanity-Increased identification stickers
- Project visibility banner

NEGOTIATIONS ALLOWED FOR THE ACQUISITION OF 91 SWEATERS AND 148 PAIRS OF SHOES, EXCEEDING THE ORIGINAL PLAN OF 55 FOR EACH ITEM, ALL WITHIN THE APPROVED BUDGET



3. WINTER KIT PREPARATION

Complete winter kits were prepared for 55 selected families, each containing a winter jacket, sweater, pair of shoes, and a blanket. Items were organized based on beneficiaries' needs, and Humanity-Increased visibility materials were shown during distribution.

Procurement savings allowed for additional sweaters and shoes, increasing available winter items for the vulnerable Uyghur refugee community.

4. WINTER KIT DISTRIBUTION

Winter kits were distributed during December 2025 at the project distribution center in Küçükçekmece, Istanbul.

The distribution process included:

- Beneficiary identity verification
- Organized distribution scheduling
- Distribution of complete winter kits
- Assistance for elderly and vulnerable beneficiaries
- Home delivery for beneficiaries with mobility limitations
- Photo and video documentation
- Final beneficiary confirmation

The distribution was conducted in an orderly, respectful, and dignified manner. Home deliveries ensured that elderly and mobility-impaired beneficiaries were not excluded from receiving assistance.





5. MONITORING & VERIFICATION



Project monitoring involved:

- Beneficiary selection verification
- Vulnerability scoring
- Procurement review
- Item quantity verification
- Distribution supervision
- Home-visit verification
- Photo and video documentation
- Financial monitoring
- Beneficiary confirmation

6. REPORTING & DOCUMENTATION




Project documentation included:

- Beneficiary records
- Vulnerability assessments
- Procurement records
- Supplier invoices and receipts
- Item quantity records
- Distribution records
- Financial documentation
- Photo and video documentation
- Final completion documentation

ALL RECEIPTS, INVOICES, FINANCIAL RECORDS, PHOTOGRAPHS, AND VIDEOS WERE COMPILED TO SUPPORT ACCOUNTABILITY AND DONOR REPORTING.

Continuous monitoring ensured all families received winter assistance on time, with no major logistical issues or security incidents reported.



PROJECT IMPACT



55 MEGA WINTER KITS

55 complete winter kits distributed to vulnerable Uyghur widow refugee families

272 individuals widows and orphans benefited from improved household warmth and protection



275 INDIVIDUALS



100% OF TARGETED FAMILIES

- 55 winter jackets procured
- 91 sweaters procured
- 148 pairs of shoes procured
- 55 blankets procured
- 100% of targeted families reached within the project period
- Home delivery provided to elderly and mobility-impaired beneficiaries
- All planned activities completed without significant logistical or security incidents



SUSTAINING HUMANITARIAN EFFORTS

This project by Humanity-Increased aims to protect vulnerable refugee families from winter hardships by providing clothing, footwear, and blankets, easing their financial strain. Future plans include:

- Expanding support to more Uyghur refugee families.
- Focusing on widows, orphans, the elderly, and those with chronic illnesses.
- Improving vulnerability assessments and beneficiary verification.
- Securing competitive pricing for more supplies.
- Offering home delivery for those with mobility issues.

Continuing assistance during severe cold and rising costs.



SCAN HERE



HUMANITY-INCREASED

**STAY IN TOUCH
WITH US!**



humanityincreased.org



info@humanityincreased.org



1-888-358-4483