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BACKGROUND
Organization: Humanity-Increased
 Project Name: Water for Sudan – Emergency Water Tankering
 Project Location: Al-Qadarif State, Sudan
 Project Start Date: February 1, 2026
 Project End Date: March 31, 2026
 Total Beneficiaries: 300 households per day (approximately 1,500
individuals daily)

Sudan continues to face one of the largest displacement crises
globally, driven by ongoing conflict since 2023. Millions of
internally displaced persons (IDPs) have been forced to relocate,
with Al-Qadarif State receiving a significant influx of families
fleeing violence. This rapid displacement has severely strained
basic services, particularly access to clean and safe water.

In IDP settlements, many families rely on unsafe water sources or
costly vendors, increasing the risk of waterborne diseases,
including cholera. Limited infrastructure and overcrowded
conditions further exacerbate the crisis, especially for women,
children, and vulnerable households.
To address this urgent need, Humanity-Increased implemented a
one-month emergency water tankering intervention to provide
reliable access to safe water for displaced families in Al-Qadarif
State.
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PROJECT ACTIVITIES &
OUTPUTS
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1.NEEDS ASSESSMENT &
BENEFICIARY IDENTIFICATION
Rapid field assessments were
conducted to identify IDP locations
experiencing acute water shortages.
Selection prioritized:
High-density IDP settlements
Households with limited access to safe
water
Female-headed households
Families with elderly or persons with
disabilities
Target locations and beneficiary groups
were verified prior to implementation.

Qualified water tanker suppliers were
identified and contracted. Water
sources were verified to ensure safety
and compliance with health
standards. Logistics planning ensured
timely and consistent delivery.

2.PROCUREMENT & CONTRACTING OF
WATER TANKERS



3.WATER DISTRIBUTION

A total of 108 water tankers were
delivered over the project period,
averaging 6 tankers per day.
Each tanker carried approximately
14,310 liters of water, resulting in a
total distribution of approximately
1,545,480 liters .
Each tanker served approximately
50 families, ensuring daily access
to safe water for approximately
300 households.

Water was delivered to designated
communal distribution points within
IDP settlements. Distribution was
organized to ensure:
Safe access for beneficiaries
Reduced congestion and wait times
Equitable allocation across
households

4. DISTRIBUTION MANAGEMENT



PROJECT IMPACT
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108 WATER
TANKERS  

1.5 MILLION

300
HOUSEHOLDS

108 water tankers delivered

Approximately 1,545,480 liters of
clean water distributed

300 households per day received
access to safe water
Established monitored water
distribution points

PROJECT IMPACT
LIFE-SAVING ACCESS TO CLEAN WATER PROVIDED
 REDUCED RISK OF WATERBORNE DISEASE
 IMPROVED DIGNITY AND LIVING CONDITIONS FOR IDPs
Families gained reliable daily access to safe drinking water
Reduced dependence on unsafe or expensive water sources
Improved hygiene and reduced health risks
Strengthened protection for vulnerable populations
“Before the water deliveries, we struggled every day to find safe water.
Now we have something we can rely on.” — Beneficiary, Al-Qadarif



SUSTAINING HUMANITARIAN EFFORTS

This project reflects Humanity-Increased’s commitment to
delivering rapid, life-saving humanitarian interventions in
crisis-affected regions. Emergency water support remains
critical in displacement settings where infrastructure is
limited and disease risks are high.

Future efforts will focus on:
Expanding emergency water interventions where needed
Supporting longer-term water infrastructure solutions
Strengthening WASH response capacity in high-risk areas
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STAY IN TOUCH
WITH US!

humanityincreased.org

info@humanityincreased.org

1-888-358-4483
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